

DAFTAR PUSTAKA

- Abebe, M., & Germew, S. (2021). Investigation of significant industrial project delay factors and development of conceptual framework. *Cogent Engineering*, 8(1).
- According to Johnson and Christensen (2019), the research paradigm has three major dimensions namely. (2019). 2007, 49–50.
- Agung, A., Agung, G., Agung, A., Parami, D., & Harefa, K. K. (2020). Faktor-Faktor Yang Mempengaruhi Kinerja Proyek (Studi Kasus : Proyek Pemerintah Kabupaten Badung) Factors Affecting Project Performance (Case Study : Badung Regency Government Project). *Jurnal Spektran*, 8(2), 215–221.
- Agyekum-Mensah, G., & Knight, A. D. (2017). The professionals' perspective on the causes of project delay in the construction industry. *Engineering, Construction and Architectural Management*, 24(5), 828–841.
- Alshammari, A., & Ghazali, F. E. M. (2024). A Comprehensive Review of the Factors and Strategies to Mitigate Construction Projects Delays in Saudi Arabia. *The Open Construction & Building Technology Journal*, 18(1), 1–11.
- Aminorlah, A. I., Rahim, N. A., Mohamed, Z., & Mazlan, A. N. (2023). Critical Delay Factors in Typical Physical Projects: The Case of the Ministry of Home Affairs in Malaysia. *Journal of Construction in Developing Countries*, 28(2), 57–79.
- Amoatey, C. T., & Ankrah, A. N. O. (2017). Exploring critical road project delay factors in Ghana. *Journal of Facilities Management*, 15(2), 110–127.
- Anh, P. X., Nam, T. P., Toan, N. Q., Long, H. D., & Thi, B. V. (2023). Factors affecting the delay of urban development investment projects: A case of Vietnam. *International Journal of Innovative Research and Scientific Studies*, 6(3), 495–506.
- Antoniou, F. (2021). Delay risk assessment models for road projects. *Systems*, 9(3).

- Assaf, S. A., & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International Journal of Project Management*, 24(4), 349–357.
- Ayudhya, B. I. N. (2023). Exploring causes of delay in payment from parties involved in road and highway projects in Thailand. *Procedia Computer Science*, 219, 1801–1806.
- Chandra, H. P., . I., Wiguna, I. P. A., & Kaming, P. (2012). Peran Kondisi Pemangku Kepentingan Dalam Keberhasilan Proyek. *Jurnal Manajemen Dan Kewirausahaan*, 13(2).
- Compensable Delays Generally , a delay is deemed compensable to the contractor when its cause is within the control of , is the fault of , or is due to the negligence of the owner (Sweet 1977). These delays can occur under different situations . They ca. (1988). 113(4), 591–602.
- Dan, P. (2021). *Pengabdian Kepada Masyarakat*. 20–32.
- Demissew, A., & Abiy, F. (2023). Causes and Impacts of Delays in Ethiopian Public Construction Projects (Case on Debre Markos University Construction Projects). *Advances in Civil Engineering*, 2023.
- Dwiretnani, A., Dony, W., & Manalu, F. A. (2024). Analisis Kinerja Konsultan Pengawas Dalam Pelaksanaan Proyek Konstruksi. *Jurnal Civronlit Unbari*, 9(1), 1.
- Elawi, G. S. A., Algahtany, M., & Kashiwagi, D. (2016). Owners' Perspective of Factors Contributing to Project Delay: Case Studies of Road and Bridge Projects in Saudi Arabia. *Procedia Engineering*, 145(480), 1402–1409.
- Elsherbiny, S. A. M., Gad, S. A. F., & Alim, A. M. A. (2024). Critical Delay Factors in Construction Projects and Their Proposed Solutions from the Perspective of Total Quality Management. *International Journal of Engineering Trends and Technology*, 72(2), 1–8.
- Ervianto. (2005). Unsur-unsur Pelaksanaan Proyek Konstruksi. *Journal of Chemical Information and Modeling*, 53(9), 6–7.

- Eto, A., Tuloli, M. Y., & Rachman, Hi. A. (2017). Perencanaan Waktu Pelaksanaan Proyek Dengan Metode Pert Pada Pekerjaan Pemeliharaan Berkala Jalan Sawah Besar. *Jurnal Peradaban Sains, Rekayasa Dan Teknologi*, 5(2), 221–229.
- F, K. A. (2014). Analisis faktor-faktor penyebab keterlambatan proyek kontruksi. *Apriani*, 1969, 9–66.
- Hoque, M. I., Safayet, M. A., Rana, M. J., Bhuiyan, A. Y., & Quraishy, G. S. (2023). Analysis of construction delay for delivering quality project in Bangladesh. *International Journal of Building Pathology and Adaptation*, 41(2), 401–421.
- Khair, K., Farouk, H., Mohamed, Z., & Mohammad, R. (2016). Causes and effects of delay factors in road construction projects in Sudan. *International Journal of Applied Engineering Research*, 11(18), 9526–9533.
- Kuswandari, A. D. (2017). *Pengaruh Dampak Contract Change Order Terhadap Kinerja Kontraktor Proyek (Studi Kasus Pada : Rehabilitasi Jembatan Ngablak)*. 9–26.
- Lestari, I. I., Pradnyadari, N. M., & Dewi, N. C. (2022). Analisis Faktor-Faktor Penyebab Keterlambatan Proyek Konstruksi di Kabupaten Badung (Studi Kasus : Proyek Konstruksi Gedung pada Seksi Tata Bangunan Bidang Cipta Karya Dinas PUPR Kabupaten Badung). *Jurnal Unmas*, Vol. 017(No. 01), 19–26.
- Made Novia I, dkk. (n.d.). 509-Article Text-826-1-10-20191119.
- Mahamid, I. (2021). Effects of design quality on delay in residential construction projects. *Journal of Sustainable Architecture and Civil Engineering*, 28(1), 118–129.
- Maulidini, N. K. (2019). *Analisis Data Kepuasan Konsumen Menggunakan Analisis Faktor Pada Pengguna Produk Sepatu Converse Universitas Pendidikan Indonesia* | repository.upi.edu | perpustakaan.upi.edu. 2019.
- Oseghale, R. (2021). *Extraction of underlying factors causing construction projects delay in Nigeria*. March 2022. <https://doi.org/10.1108/JEDT-04-2021-0211>

- Ouansrimeang, S., & Wisaeang, K. (2024). Analyzing the critical delay factors for construction projects in the public sector using relative importance index and machine learning techniques. *Journal of Infrastructure, Policy and Development*, 8(8), 1–30.
- Peran, A., Pengawas, K., & Keberhasilan, T. (1999). *PROYEK*. 1(2), 33–37.
- Pipit Muliyah, Dyah Aminatun, Sukma Septian Nasution, Tommy Hastomo, Setiana Sri Wahyuni Sitepu, T. (2020a). 濟無No Title No Title No Title. *Journal GEEJ*, 7(2), 4–14.
- Pipit Muliyah, Dyah Aminatun, Sukma Septian Nasution, Tommy Hastomo, Setiana Sri Wahyuni Sitepu, T. (2020b). 濟無No Title No Title No Title. In *Journal GEEJ* (Vol. 7, Issue 2).
- Program, M., Teknik, S., Universitas, S., Petra, K., Program, M., Teknik, S., Universitas, S., & Petra, K. (2011). Confirmatory Factory Analysis. *Encyclopedia of Child Behavior and Development*, 402–402.
- Purwanto, Dr. (2018). Analisis Faktor: Konsep, Prosedur Uji Dan Interpretasi. *Jurnal Teknodik*, 15, 153–169.
- Putra, I. K. A. A., Pagehgi, J., & Ariyanta, I. P. G. (2021). Analisis Kinerja Konsultan Pengawas Konstruksi Dalam Pelaksanaan Proyek Gedung Puskesmas Di Kabupaten Tabanan. *Jurnal Teknik Gradien*, 13(1), 48–60.
- Rahma, A. Z. (2018). Bab 3 Objek dan Metode Penelitian. *Journal of Chemical Information and Modeling*, 53(147), 1689–1699.
- Ramadhani, S., & Hartono, B. (2023). *Pengaruh Kompetensi Kepemimpinan Manajer Proyek Terhadap Kinerja Organisasi Berbasis Proyek Di Indonesia Dengan Kompleksitas Proyek Sebagai Variabel Moderator*.
- Saha, S. K., Patil, A., Dwivedi, A., Pamucar, D., & Pillai, A. S. (2023). Analyzing the interactions among delay factors in construction projects: A multi criteria decision analysis. *Reports in Mechanical Engineering*, 4(1), 241–255.

- Samarah, A., & Bekr, G. A. (2016). Causes and Effects of Delay in Public Construction Projects in Jordan. *American Journal of Engineering Research (AJER)*, 5, 87–94.
- Sarwani, Baihaqi, I., & Utomo, C. (2024). Causes of Delay in EPC Projects: The Case of Indonesia. *International Journal on Advanced Science, Engineering and Information Technology*, 14(2), 618–628.
- Sherif, A., & Abdelalim, A. M. (2022). Delay Analysis Techniques and Claim Assessment in Construction Projects. *International Journal of Management and Commerce Innovations*, 10(May), 316–325.
- Sonelma, N., & Sucita, I. K. (2022). Pengaruh Kompetensi Project Manager Terhadap Keberhasilan Proyek Konstruksi Gedung Apartemen X. *Construction and Material Journal*, 4(1), 71–81.
- Studi, P., Sipil, T., Teknik, F., & Buana, U. M. (2015). *Program studi teknik sipil fakultas teknik universitas mercu buana tahun 2015*. 1.
- Suta, M. M., & Prasetya, I. (2024). Analysis of Delay in Implementation of Work on Road Projects in Highways Division of Katingan Regency. *Technium: Romanian Journal of Applied Sciences and Technology*, 19, 40–49.
- Tanjaya, D., Arijanto, L., & Andi, A. (2016). Identifikasi dan Evaluasi Faktor-Faktor Kompetensi Sosial Manajer Proyek. *Dimensi Utama Teknik Sipil*, 3(2), 9–16.
- Tawfek, A. M., & Bera, D. K. (2022). Delay in Construction Projects: Types, Causes and Effects. *Project Management Practices*, 1(November), 184–192.
- Types, P. (2024). *Classification of Delay Factors in the Construction Industry According to Stakeholders and Project Types*. June.
- Utomo, J., Hatmoko, D., Arya Pratistha, R., & Hidayat, A. (2022). Keterlambatan Proyek yang Disebabkan Oleh Owner: Evaluasi Faktor-faktor Penyebab dan Klaim Kontraktor. *Media Komunikasi Teknik Sipil*, 28(2), 211–218.

- Wala, M., Sompie, B., & Mandagi, R. (2013). Penilaian Kinerja Konsultan Perencana Bangunan Dengan Metode Analytic Hierarchy Process (Studi Pada Perencana Bangunan Di Manado). *Jurnal Ilmiah Media Engineering*, 3(2), 99–108.
- Wepari, J. W., Donkor, M. B., & Kusi, E. (2024). Mitigating the effects of delay risk in building construction projects in Ghana. *Cogent Engineering*, 11(1).
- Wicaksono, A. A., Puspita, I. A., & Permatasari, I. (2022). *Pengukuran Kompetensi Personal Project Manager Berdasarkan Project Manager Competency Development (PMCD) Framework Menggunakan Metode Analytical Hierarchy Process (AHP) di PT . XYZ*.
- Widanan, I. wayan, & Gunawarman, A. A. G. R. (2021). Identifikasi Stakeholder Dan Impikasinya Terhadap Kesuksesan Sebuah Proyek Studi Kasus: Proyek the Baladewa Villas-Bali. *Jurnal Arsitektur ZONASI*, 4(2), 257–266.
- Wijayanto, A. T. (2014). Bab Ii Tinjauan Pustaka Aplikasi. *Hilos Tensados*, 1, 1–476.
- Yang, F. P. S. (2020). *SURABAYA*.
- Zahra, Z. (2022). Pengaruh Kompetensi dan Kinerja Kontraktor Terhadap Keberhasilan Pembangunan Proyek PT. Griyatama. *Remik*, 6(4), 719–728.
- Zainuddin, Z., & Aulia, A. (2024). Analisis Peran Stakeholder Terhadap Kesuksesan Proyek Konstruksi. *Tameh*, 10(2), 102–111.