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ABSTRAK 
 

Pekerjaan proyek konstruksi tidak dapat lepas dari pelelangan pekerjaan.                          

PT Jasamarga Tollroad Maintenance (PT JMTM) sebagai pihak pemilik pekerjaan (owner) 

melakukan proses pelelangan / tender dengan metode E-Procurement untuk menentukan 

penyedia jasa yang akan melaksanakan pekerjaan pemeliharaan jalan tol. Proses penerapan 

e-procurement PT JMTM sudah berjalan dengan baik dan sudah berada pada Tingkat 

Pengembangan. Alur Proses Pengadaan untuk Jasa Pemborongan dan Jasa Konsultansi 

terdiri dari Proses Persiapan dan Pelaksanaan Pengadaan. Proses Persiapan meliputi : 

Penetapan panitia pengadaan, Perancangan dokumen pengadaan dan dokumen 

prakualifikasi. Sedangkan Proses Pelaksanaan Pengadaan meliputi : Evaluasi calon peserta 

melalui Vendor Management System (VMS), Pembuatan paket pengadaan (E-Proc                        

PT JMTM), Prakualifikasi dan Evaluasi Kualifikasi (Tahap I), Evaluasi Penawaran Sampul 

I Administrasi dan Teknis (Tahap II) dan Evaluasi Penawaran Sampul II Harga (Tahap III) 

sampai didapatkannya pemenang tender (Penyedia Jasa). Proses Penilaian yang dilakukan 

PT JMTM dalam menyeleksi Penyedia Jasa adalah melalui pengecekan kelengkapan 

dokumen dan pembobotan nilai dalam setiap tahapan evaluasi. Penilaian pada Tahap I 

Evaluasi Kualifikasi terdiri dari pengecekan Kelengkapan Administrasi melalui dokumen 

VMS beserta dokumen isian prakualifikasi, Evaluasi Kemampuan Keuangan dengan 

pembobotan  40% dan Evaluasi Kemampuan Teknis bobot 60%. Penilaian pada Tahap II 

Evaluasi Penawaran Sampul I Administrasi dan Teknis terdiri dari pengecekan Kelengkapan 

Dokumen Administrasi dan Dokumen Teknis, Evaluasi Penilaian Data Peralatan dengan 

bobot 20%, Evaluasi Penilaian Data Personil bobot 20%, Evaluasi Penilaian Metode 

Pelaksanaan beserta Presentasi bobot 55% dan Evaluasi Rencana K3 Kontrak bobot 5%. 

Penilaian pada Tahap III Evaluasi Penawaran Sampul II Harga terdiri dari pengecekan 

Kelengkapan Dokumen Penawaran dan perhitungan Nilai Harga Evaluasi Akhir (HEA). 

Penilaian Akhir untuk menentukan pemenang tender didapatkan dari Akumulasi Penilaian 

Sampul I dan Sampul II dengan pembobotan Nilai Akhir adalah 60% dari Nilai Teknis dan 

40% Nilai HEA. Nilai Akhir tersebut merupakan tahapan terakhir pengadaan untuk 

menentukan penyedia jasa yang kemudian melanjutkan pada tahap Administrasi Persiapan 

Pelaksanaan. 
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ABSTRACT 
 

Construction project work cannot be separated from Project Tender. PT Jasamarga 

Tollroad Maintenance (PT JMTM) as the owner of the work carries out an auction/tender 

process using the E-Procurement method to determine the service provider who will carry out 

toll road maintenance work. E-procurement implementation process of PT JMTM has been 

going well and is at the Development Level. The Procurement Process for Contracting Services 

and Consultancy Services consists of the Procurement Preparation and Implementation Process. 

The preparation process includes: Determining the procurement committee, designing 

procurement documents and pre-qualification documents. Meanwhile, the Procurement 

Implementation Process includes: Evaluation of prospective participants through the Vendor 

Management System (VMS), Creation of procurement packages (E-Proc PT JMTM), 

Prequalification and Qualification Evaluation (Phase I), Evaluation of Administrative and 

Technical Envelope I Offers (Phase II) and Evaluation Cover Bidding II Price (Stage III) until 

a tender winner (Service Provider) is obtained. The assessment process carried out by PT JMTM 

in selecting service providers is through checking the completeness of documents and weighting 

scores at each evaluation stage. The assessment in Phase I of the Qualification Evaluation 

consists of checking Administrative Completeness through VMS documents along with pre-

qualification form documents, Financial Capability Evaluation with a 40% weighting and 

Technical Capability Evaluation with a 60% weighting. The assessment in Phase II of the 

Administrative and Technical Envelope I Bid Evaluation consists of checking the Completeness 

of Administrative Documents and Technical Documents, Evaluation of Equipment Data 

Assessment with a weight of 20%, Evaluation of Personnel Data Assessment with a weight of 

20%, Evaluation of Implementation Method Assessment along with Presentation with a weight 

of 55% and Evaluation of Plans K3 Contract weight 5%. The assessment in Stage III of the 

Envelope II Price Bid Evaluation consists of checking the Completeness of the Bid Documents 

and calculating the Final Evaluation Price Value (HEA). The Final Assessment to determine the 

tender winner is obtained from the Accumulated Assessments for Cover I and Cover II with a 

weighting of the Final Value of 60% of the Technical Value and 40% of the HEA Value. The 

Final Value is the final stage of procurement to determine the service provider which then 

continues to the Implementation Preparation Administration stage. 
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