EVALUASI KEGIATAN EKRJA PADA PEKERJAAN PEMASANGAN CLAMP
BANGUNAN TRESTLE.
Study kasus

(Pembangunan bangunan Dermaga Jetty Project Lotte Chemical Titan Cilegon)

Abstrak

Jetty merupakan salah satu dermaga yang menjorok ke laut dengan posisi tegak lurus. Apabila
dilihat dari kondisi topografinya di perairan, pemakaian jetty lebih tepat untuk perairan dangkal. Trestle
adalah bangunan dari dermaga yang berfungsi sebagai Jalan akses dari daratan menuju Jetty atau

sebaliknya.

Metode pekerjaan Trestle hampir sama dengan Jetty hanya berbeda pada dimensi strukturnya.
Dermaga merupakan fasilitas yang paling penting pada pelabuhan karena menghubungkan antara laut
dan daratan. Struktur dermaga terdiri dari struktur atas (balok, pelat dan pile cap) dan struktur bawah
(tiang pancang). Struktur atas menggunakan bahan dasar beton bertulang dan struktur bawah dapat
menggunakan bahan baja atau beton. Tahapan - tahapan pengerjaan bangunan Trestle salah satunya
adalah pemasangan clamp, yaitu yang berfunsi sebagai penopang awal dari bangunan trestle itu sendiri

sebelum dilakukan pengecoran.

Produktivitas kerja berasal dari bahasa inggris, product: result, outcome berkembang menjadi
kata productive, yang berarti menghasilkan, dan productivity: having the ability make or kreate,
creative. Perkataan itu dipergunakan di bahasa Indonesia menjadi produktivitas yang berarti kekuatan
atau kemampuan menhasilkan sesuatu, karena dalam organisasi. Kerja yang akan dihasilkan adalah
perwujudan tujuannya. Dilihat dari segi Psikologi produktivitas menunjukkan tingkah laku sebagai
keluaran (output) dari suatu proses berbagai macam komponen kejiwaan yang melatarbelakanginya.
Produktivitas tidak lain daripada berbicara mengenai tingkah laku manusia atau individu, yaitu tingkah

laku produktivitasnya. Lebih khusus lagi di bidang kerja atau organisasi kerja (Sedarmayanti, 2004).

Produktivitas pada hakekatnya meliputi sikap yang senantiasa mempunyai pandangan bahwa
metode kerja hari ini harus lebih baik dari metode kerja kemarin dan hasil yang dapat diraih esok harus

lebih banyak atau lebih bermutu daripada hasil yang diraih hari ini (Komaruddin, 1992).

The Liang Gie (1988: 31), mengatakan bahwa produktivitas adalah perbandingan antara hasil
kerja yang berupa barang- barang atau jasa 13 14 dengan sumber atau tenaga yang dipakai dalam suatu

proses produksi tersebut.



Abstrak

Jetty is a pier that juts into the sea in an upright position. When viewed from the topographical
conditions in the waters, the use of a jetty is more appropriate for shallow waters. Trestle is a building

from the pier that functions as an access road from the mainland to the Jetty or vice versa.

Trestle's work method is almost the same as Jetty's, only differing in the dimensions of the
structure. The wharf is the most important facility at the port because it connects the sea and land. The
wharf structure consists of the upper structure (beams, plates and pile caps) and the lower structure
(pile). The upper structure uses reinforced concrete as the base material and the lower structure can use
steel or concrete. One of the stages in the construction of the Trestle building is the installation of a

clamp, which functions as the initial support for the trestle building itself before casting is carried out.

Work productivity comes from English, product: result, outcome develops into the word
productive, which means to produce, and productivity: having the ability to make or create, creative.
That word is used in Indonesian as productivity, which means strength or ability to produce something,
because it is in an organization. The work to be produced is the embodiment of its purpose. From a
psychological perspective, productivity shows behavior as the output of a process, with various
psychological components underlying it. Productivity is nothing but talking about human or individual
behavior, namely the behavior of productivity. More specifically in the field of work or work

organization (Sedarmayanti, 2004).

Productivity essentially includes an attitude that always has the view that today's work methods
must be better than yesterday's work methods and the results that can be achieved tomorrow must be

more or higher quality than the results achieved today (Komarudin, 1992).

The Liang Gie (1988: 31), says that productivity is the ratio between the results of work in the

form of goods or services with the resources or labor used in a production process.



