
 

 

ABSTRAK 
 

Jalan Lingkungan adalah jalan yang berada di lingkungan perumahan pemukiman, atau 

jalan servis untuk lingkungan perumahan. Dengan ciri-ciri terdiri dari jarak perjalanan dekat 

dengan kecepatan yang rendah. Perbaikan jalan lingkungan di kota Bandung merupakan 

Program dari Dinas Perumahan dan Kawasan Pemukiman kota Bandung melalui Dinas Cipta 

Karya dan Tata Kota Bandung yang bertanggung jawab atas perencanaan dan pelaksanaan 

proyek-proyek infrastruktur, termasuk pembangunan jalan lingkungan. penelitian ini mencoba 

menyibak realitas kompleks Perencanaan Pembangunan Jalan Lingkungan Dalam Peningkatan 

Pelayanan Publik Pada Dinas Cipta Karya Dan Tata Kota Bandung. Dengan memahami 

kendala-kendala ini secara mendalam, penelitian ini berupaya memberikan kontribusi positif 

dalam merumuskan strategi perbaikan. 

Penelitian ini bertujuan untuk memahami proses dalam suatu perencanaan proyek 

konstruksi jalan serta mengevaluasi hasil kinerja proyek yang telah dilaksanakan guna 

mengetahui efesiensi dan efektivitas hasil perencanaan terhadap hasil pekerjaan konstruksi 

tersebut. Lokasi Penelitian yang menjadi target evaluasi yaitu Ruas Jalan gg. Sukawarna 2 

rw.01 kel.padjadjaran kec.cicendo Kota Bandung. 

 

Kata kunci: Evaluasi Perencanaan, Jalan Lingkungan, Hasil Konstruksi. 

 



 

 

ABSTRACT 
 

The Environmental Road is a road located within residential settlement areas or service 

roads for residential neighborhoods. It is characterized by short travel distances with low 

speeds. Road repair in the city of Bandung is a program carried out by the Housing and 

Settlement Area Agency of Bandung City through the Bandung City Planning and Development 

Agency, which is responsible for the planning and implementation of infrastructure projects, 

including the construction of neighborhood roads.  

This research aims to uncover the complex reality of Planning for the Development of 

Neighborhood Roads in Improving Public Services at the Bandung City Planning and 

Development Agency. By understanding these constraints deeply, this research seeks to make 

a positive contribution to formulating improvement strategies. The objective of this research is 

to understand the process involved in construction project planning and to evaluate the 

performance outcomes of implemented projects to determine the efficiency and effectiveness of 

planning outcomes on construction work results. The research location targeted for evaluation 

is the section of Sukawarna 2 alley, RW.01, Padjadjaran Village, Cicendo District, Bandung 

City. 
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